STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATES Ze02011  Pagd M
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
‘M: Kannu Balan, Senior TE FED. NO.
CCO#:. 168 SUPPLEMENT#:  (Q | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $171,557,872.11
COST:  $25,697.00 INCREASE DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Traveler Rail Gap Variation

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

2

THIS CHANGE ORDER PROVIDES FOR:

Increasing the main longitudinal traveler rail segments gap tolerance on the SAS and Skyway portions of the bridge. Allowing
the use of slotted holes in the web of the main traveler rail at the fixed connection. Increasing the E2/E3 bikepath traveler rail
segments gap tolerance.

Fabrication, galvanizing, and erection tolerances exceed the traveler rail minimum gap requirements. Increasing the
allowable gap facilitates reasonable fabrication procedures and will improve field installation while still allowing the traveler
trolley wheels to pass without snagging. The Design JV suggests that a slotted hole be added at fixed connections to allow
for further field adjustments during erection, to match the slotted hole already provided on the Skyway replacement rail plans.
The E2/E3 bike path traveler rail mounting is more suited to field drilling, which does not require a slotted hole.

This change order resolves the costs associated with Contractor Request For Information (RFI) number 2008R1with respect
~hanges listed above.

The total cost of this change order is $25,697.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

There will be no time adjustment for this change, as it does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal Engineer), William Casey (Structure Rep.), Lina Ellis
(Maintenance), and Wenyi Long (OSCM Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE ~ Date  9/16/10 THIS REQUEST TOTAL TO DATE

: ) . ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Bill Casey, Sup BE Date  2/8/11 FORCE AGCODNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 9/20/10 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $25,697.00 $25,697.00
FHWA Rep- Date TOTAL $25,607.00 $25,697.00

FEDERAL PARTICIPATION
Environmental: Date s
on - Dot [] PARTICIPATING [] PARTICIPATING IN PART NONE
er eclty).
(specify) e [[] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): int, Li i
er (specify) Stk Mint; Lind Elis Date 9720110 |'cenepal SEGREGATION  (if more than one Funding Source or P.L.P. type)

Bistrict PriorApproval B Date [[]Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
H9 tesue firprave) By Date FEDERAL FUNDING SOURCE PERCENT
Resjdent E}fginefl's Signature: Date

s
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




